# CIT — Milestone 2E

Database DDL & Migration Baseline Report v0.3

31 October 2026 · Backend/database first · Frontend deferred · Campus Navigator on hold

## Delivered

• PostgreSQL baseline DDL

• Alembic initial migration and environment

• SQLAlchemy 2.x model mapping plan

• Migration and source-import runbook

• Schema acceptance SQL checks

• Dependency and environment examples

## Baseline inventory

| Measure | Count |
|---|---|
| PostgreSQL schemas | 12 |
| Tables | 78 |
| Explicit indexes | 12 |
| Alembic revision | 0001_initial |

## Verification performed

Alembic successfully loaded the initial revision and rendered the upgrade into static PostgreSQL SQL using `alembic upgrade head --sql`. This verifies the migration can be imported and rendered by Alembic.

## Verification still pending

**No live PostgreSQL server was available.** The DDL has not been executed against PostgreSQL. Constraints, indexes, import transactions and business workflows have not been live-tested. The schema package does not itself implement the application.

## Next required step

Apply the migration to a disposable PostgreSQL database, run `tests/schema_acceptance.sql`, fix any dialect issues, then implement and test the dataset import pipeline. Do not begin frontend integration yet.